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County Maricopa District Glendale Elementary District CTD 070440

Project
Number

070440000-9999-002N Cancelled
School Name Not Assigned CM At Risk:

Prj Type
Additional

Grade
Config

K-8
Enrollment

0

Square
Feet

26,739

Capacity
Divisor

80

Campus
Capacity

334

Original
Cost/Sq. Ft.

$99.30

Open
FY

2005

School Site

Projected Construction Schedule

Board
Approval
1/10/02

Plan Review Bid
Begin

Construction
Subst.

Completion
Final

Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $5,963,958
4/16/02 Other ($3,308,775)
3/6/03 Other ($2,655,183)

Total New Construction Funding $0
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $0

Comments
Additional space (residual).  Originally approved as a core school for 1,000 students with classroom
space for 500 for 60,060 SF, but on 4/8/02, the district requested the removal of 33,321 SF to add space
to Coyote Ridge, Glendale American, and Project 211N.  The balance remaining was 26,739 SF, but the
district requested in its 2003 Capital Plan to apply this project to its next school (the district did not want
to add 26,739 SF at any of its existing schools).  The SFB cancelled this project 3/6/03 and approved a
new core K-8.
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County Maricopa District Glendale Elementary District CTD 070440

Project
Number

070440000-9999-003N Completed
School Name Coyote Ridge CM At Risk:

Prj Type
Additional

Grade
Config

K-8
Enrollment

0

Square
Feet

12,041

Capacity
Divisor

80

Campus
Capacity

151

Original
Cost/Sq. Ft.

$99.30

Open
FY

2003

School Site Coyote Ridge.

Projected Construction Schedule

Board
Approval
1/10/02

Plan Review
4/4/02

Bid
Begin

Construction
5/1/02

Subst.
Completion

1/21/03

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $1,195,671

Total New Construction Funding $1,195,671
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $1,195,671

Comments
This is a portion of Project 002N.
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County Maricopa District Glendale Elementary District CTD 070440

Project
Number

070440000-9999-004N Completed
School Name Glendale American CM At Risk:

Prj Type
Additional

Grade
Config

K-8
Enrollment

0

Square
Feet
2,800

Capacity
Divisor

80

Campus
Capacity

35

Original
Cost/Sq. Ft.

$99.30

Open
FY

2003

School Site Glendale American.

Projected Construction Schedule

Board
Approval
1/10/02

Plan Review
6/30/03

Bid
Begin

Construction
8/21/02

Subst.
Completion

5/23/03

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $278,040

Total New Construction Funding $278,040
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $278,040

Comments
This is a portion of Project 002N.



Arizona School Facilities Board
New Construction Project Sheet

Page 4 of 9

County Maricopa District Glendale Elementary District CTD 070440

Project
Number

070440000-9999-005N Completed
School Name Sunset Vista CM At Risk: X

Prj Type
Core

Grade
Config

K-8
Enrollment

500

Square
Feet

60,060

Capacity
Divisor

80

Campus
Capacity

751

Original
Cost/Sq. Ft.

$99.30

Open
FY

2006

School Site On 6/8/00, the Board approved the acquisition of a 15 acre parcel for this new facility
(project number 070440-212).  The site is located at the southeast corner of 79th Avenue
and Orangewood in Glendale, Arizona.

Projected Construction Schedule

Board
Approval

3/6/03
Plan Review

10/7/04
Bid

Begin
Construction

1/2/05

Subst.
Completion

11/30/05

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $5,963,958

Total New Construction Funding $5,963,958
Deficiency Correction Funding $0

Local Funding $6,050,357

Total Project Cost $12,014,315

Comments
Core facility for 1,000 students with classroom space for 500.  District requested a full school for FY 05.
Site 17.  District added 32,362 SF with local funds to increase capacity to a full school for 1,000
students.
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County Maricopa District Glendale Elementary District CTD 070440

Project
Number

070440000-9999-006N Conceptual
School Name Not Assigned CM At Risk:

Prj Type
New School

Grade
Config

K-8
Enrollment

1,000

Square
Feet

92,400

Capacity
Divisor

80

Campus
Capacity

1,155

Original
Cost/Sq. Ft.

$132.85

Open
FY

2013

School Site

Projected Construction Schedule

Board
Approval Plan Review Bid

Begin
Construction

Subst.
Completion

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $12,275,340

Total New Construction Funding $12,275,340
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $12,275,340

Comments
NA
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County Maricopa District Glendale Elementary District CTD 070440

Project
Number

070440000-9999-201N Completed
School Name Coyote Ridge CM At Risk:

Prj Type
New School

Grade
Config

K-8
Enrollment

800

Square
Feet

73,920

Capacity
Divisor

80

Campus
Capacity

924

Original
Cost/Sq. Ft.

$91.17

Open
FY

2002

School Site On 6/14/99, the Board approved the acquisition of a 15 acre parcel for this new facility
(project number 070440-202).  The site is located at 75th Avenue and Bethany Home
Road in Glendale, Arizona.

Projected Construction Schedule

Board
Approval
6/14/99

Plan Review
5/1/00

Bid
7/1/00

Begin
Construction

8/1/00

Subst.
Completion

10/1/01

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $6,739,286

Total New Construction Funding $6,739,286
Deficiency Correction Funding $0

Local Funding $586,787

Total Project Cost $7,326,073

Comments
NA
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County Maricopa District Glendale Elementary District CTD 070440

Project
Number

070440000-9999-203N Completed
School Name Melivn E. Sine CM At Risk:

Prj Type
Additional

Grade
Config

K-6
Enrollment

106

Square
Feet
9,500

Capacity
Divisor

80

Campus
Capacity

119

Original
Cost/Sq. Ft.

$90.00

Open
FY

2001

School Site NA

Projected Construction Schedule

Board
Approval
6/14/99

Plan Review Bid
Begin

Construction
12/2/99

Subst.
Completion

9/1/00

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $855,000

Total New Construction Funding $855,000
Deficiency Correction Funding $0

Local Funding $48,725

Total Project Cost $903,725

Comments
NA
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County Maricopa District Glendale Elementary District CTD 070440

Project
Number

070440000-9999-204N Completed
School Name Desert Garden CM At Risk:

Prj Type
Additional

Grade
Config

K-6
Enrollment

106

Square
Feet
9,500

Capacity
Divisor

80

Campus
Capacity

119

Original
Cost/Sq. Ft.

$90.00

Open
FY

2001

School Site NA

Projected Construction Schedule

Board
Approval
10/7/99

Plan Review Bid
Begin

Construction
3/9/00

Subst.
Completion

9/1/00

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $855,000

Total New Construction Funding $855,000
Deficiency Correction Funding $0

Local Funding $74,625

Total Project Cost $929,625

Comments
NA
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County Maricopa District Glendale Elementary District CTD 070440

Project
Number

070440000-9999-211N Completed
School Name Desert Spirit CM At Risk: X

Prj Type
New School

Grade
Config

K-8
Enrollment

1,000

Square
Feet

93,008

Capacity
Divisor

80

Campus
Capacity

1,163

Original
Cost/Sq. Ft.

$94.36

Open
FY

2004

School Site To be located at 73rd Ave. and Orangewood.  Site 16.

Projected Construction Schedule

Board
Approval

3/9/00
Plan Review

11/14/02
Bid

Begin
Construction

11/9/02

Subst.
Completion

8/4/03

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $6,975,091
10/6/00 Additional SFB Funding $320,854
4/16/02 Additional SFB Funding $1,835,064

Total New Construction Funding $9,131,009
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $9,131,009

Comments
Site 16.  Originally approved as a K-8 for 800 students, with 73,920 SF.  On 4/16/02, SFB staff approved
the district's request to remove 18,480 SF (funded at $99.30 per SF) from Project 002N and add it to
211N, bringing SFB-approved SF to 92,400.   Actual SF built was 93,008 within SFB budget per district's
FY 04 SF report.


